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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

09.03.2016

Contract Location:
WASHINGTON ST, PAPILLION

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

Counties

SARPY
Project Fed State
Number Project Number

22290 000 MAPA-5023(14)

Highway Begin
Number Ref
Post

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

10.10.2013
11.06.2013
11.19.2013

03.03.2014
03.03.2014

GRAD CONC PAVE CULV
WATER SEED ELEC

Current Contract Amt
$6,546,663.48

Original Contract Amt
$6,497,212.62

% Dollar Comp
97%
% Time Comp
101%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Holle, Doug

Total for Adjustments

Payment

09.07.2016

State Representative

Kuehner, Chris

09.08.2016

Construction Engineer

Halstead, Kerri

09.09.2016

Total to Date

$6,333,569.98
$.00
$6,333,569.98
$.00
$.00
$.00
$6,333,569.98

-$324.00
$.00
$.00
$.00
$.00
$.00

$-1,780.99
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$2,104.99

$6,331,464.99

Prev to Date

$6,309,770.63
$.00
$6,309,770.63
$.00
$.00
$.00
$6,309,770.63

-$324.00
$.00
$.00
$.00
$.00
$.00

$-1,780.99
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$2,104.99

$6,307,665.64

LPA Responsible Charge

Leming, Marty

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$23,799.35
$.00
$23,799.35
$.00
$.00
$.00
$23,799.35

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$23,799.35

09.08.2016

09.08.2016

09.09.2016
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 4.50 1,175.000 5,287.50
0001 0001 0028 0030.10 61,200.00 1.000 61,200.00 REMOVE DRIVEWAY Sy 1,175.000 5,287.50
MOBILIZATION LS 0.000 0.00 1,227.600 5,524.20
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 3.75 1,112.000 4,170.00
0002 0002 1000.00 700.00 5.000 3,500.00 REMOVE WALK SY 1,112.000 4,170.00
LARGE TREE REMOVAL EACH 5.000 3,500.00 870.540 3,264.53
5.000 3,500.00 0.000 0.00
0.000 0.00 0011 0011 1109.00 3.40 56.000 190.40
0003 0003 1009.00 43,500.00 1.000 43,500.00 REMOVE CURB LF 56.000 190.40
GENERAL CLEARING AND GRUBBING LS 1.000 43,500.00 51.000 173.40
1.000 43,500.00 0.000 0.00
0.000 000 0012 0012 1122.01 3.70 638.000 2,360.60
0004 0004 1011.00 30.00 152.000 4,560.00 REMOVE CONCRETE MEDIAN SURFACING Sy 638.000 2,360.60
WATER MGAL 152.000 4,560.00 546.000 2,020.20
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1123.00 3.80 22.000 83.60
0005 0005 1030.00 8.56 30,367.000 259,941.52 REMOVE CONCRETE DITCH LINER SY 22.000 83.60
EARTHWORK MEASURED IN EMBANKMENT cY 30,367.000 250,941.52 22.000 83.60
30,367.000 259,941.52 0.000 0.00
0.000 0.00 0014 0029 1136.03 2,286.00 1.000 2,286.00
0006 0006 1043.50 3.00 679.000 2,037.00 REMOVE EACH 1.000 2,286.00
RIPRAP FILTER FABRIC Sy 679.000 2,037.00  ENTRY SIGN 0.000 0.00
705.170 2,115.51 0.000 0.00
0.000 000 0015 0014 1702.24 22.00 176.000 3,872.00
0007 0007 1101.00 450  47,499.000 213,74550 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 176.000 3,872.00
REMOVE PAVEMENT SY 47,499.000 213,745.50 176.000 3,872.00
41,984.568 188,930.59 0.000 0.00
0.000 0.00 0016 0015 4093.85 14.50 1,582.000 22,939.00
0008 0008 1101.25 1.55 6,026.000 9,340.30 GRAVITY BLOCK WALL SF 2,682.000 38,889.00
SAWING PAVEMENT LF 6,026.000 9,340.30 2,648.370 38,401.36
5,046.500 7,822.10 0.000 0.00
0.000 0.00 0017 0016 6105.01 61.45 90.000 5,530.50
ROCK RIPRAP, TYPE A TON 90.000 5,530.50
77.020 4,732.88

0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0017 6105.03 61.45 1,135.000 69,745.75 0027 0026 L022.11 2.20 4,687.000 10,311.40
ROCK RIPRAP, TYPE C TON 1,135.000 69,745.75  FABRIC SILT FENCE-LOW POROSITY LF 4,687.000 10,311.40
987.050 60,654.22 4,621.000 10,166.20
0.000 0.00 0.000 0.00
0019 0018 7017.00 8.20 80.000 656.00 0028 0027 L022.12 2.60 494.000 1,284.40
REMOVE GUARDRAIL LF 80.000 656.00 FABRIC SILT FENCE-HIGH POROSITY LF 494.000 1,284.40
80.000 656.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0019 7308.10 66.00 15.000 990.00 4000 4000 4045.00 10,762.50 0.000 0.00
REMOVE SIGN EACH 15.000 990.00 REMOVE STRUCTURE EACH 1.000 10,762.50
4.000 264.00 Abandoned Box Culvert Removal at Sta. 113+60 1.000 10,762.50
0.000 0.00 0.000 0.00
0021 0020 7390.00 97.87 60.000 5,872.20 4004 4004 0030.10 59,976.00 0.000 0.00
REMOVE SIGN AND POST EACH 60.000 5,872.20 MOBILIZATION LS 1.000 59,976.00
18.000 1,761.66 NEW MOBILIZATION 1.000 59,976.00
0.000 0.00 0.000 0.00
0022 0021 L006.00 199.00 13.500 2,686.50 4005 4005 0030.10 1,224.00 0.000 0.00
COVER CROP SEEDING ACRE 13.500 2,686.50 MOBILIZATION LS 1.000 1,224.00
7.005 1,394.00 NEW MOBILIZATION 1.000 1,224.00
0.000 0.00 0.000 0.00
0023 0022 L019.12 1.15 5,173.000 5,948.95 4013 4013 3999.81 8,804.40 0.000 0.00
EROSION CONTROL, CLASS 1C SY 5,173.000 5,948.95 BACKFILL LS 1.000 8,804.40
6,911.410 7,948.12 Raised Median Backfill 1.000 8,804.40
0.000 0.00 0.000 0.00
0024 0023 1L019.13 1.25 1,096.000 1,370.00 GROUP 1 GRADING Contracted 744,645.52
EROSION CONTROL, CLASS 1D SY 1,096.000 1,370.00 Current 780 162.42
9,190.294 11,487.87 In place 740,034.86
0.000 0.00 This Estimate 0.00
0025 0024 L019.20 11.40 16.000 182.40 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 2A SY 16.000 182.40 0029 0030 0030.30 279,003.00 1.000 279,003.00
0.000 0.00 MOBILIZATION LS 1.000 279,003.00
0.000 0.00 1.000 279,003.00
0026 0025 L021.30 17.00 62.000 1,054.00 0.000 0.00
EROSION CHECKS, TYPE 1D BALE 62.000 1,054.00
62.000 1,054.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0030 0031 1020.01 70.00 7.000 490.00 0039 0040 3017.39 50.15 3,607.000 180,891.05
DELINEATOR, TYPE | EACH 7.000 490.00 CONCRETE CLASS 47B-3000 MEDIAN 5\ 2,203.000 110,480.45
7.000 490.00 SURFACING 2,267.657 113,723.00
0.000 0.00 0.000 0.00
0031 0032 2009.52 5.00 368.000 1,840.00 0040 0041 3020.24 28.00 1,532.000 42,896.00
CRUSHED ROCK EMBEDMENT 53 368.000 1,840.00 CONCRETE CLASS 47B-3500 DRIVEWAY sy 1,532.000 42,896.00
0.000 0.00 2,044.949 57,258.58
0.000 0.00 0.000 0.00
0032 0033 2010.03 25.00 392.000 9,800.00 0041 0042 3020.32 41.00 704.000 28,864.00
CRUSHED ROCK SURFACE COURSE TON 392.000 9,800.00 CONCRETE CLASS 47B-HE-3500 DRIVEWAY sy 704.000 28,864.00
131.380 3,284.50 45.700 1,873.70
0.000 0.00 0.000 0.00
0033 0034 2040.00 151.00 48.000 7,248.00 0042 0043 3075.42 41.00 2,852.000 116,932.00
CALCIUM CHLORIDE APPLIED TON 48.000 7,248.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 sy 2,852.000 116,932.00
24.587 3,712.64 3,596.796 147,468.62
0.000 0.00 0.000 0.00
0034 0035 3011.26 17.00 81.000 1,377.00 0043 0044 3075.46 35.85 59,099.000 2,118,699.15
CONCRETE CLASS 47B-3500 CURB, TYPE | LF 81.000 1,377.00 9" DOWELED CONCRETE PAVEMENT, CLASS sy 59,099.000 2,118,699.15
0.000 0.00 47B-3500 50,476.726  2,132,240.63
0.000 0.00 0.000 0.00
0035 0036 3014.11 15.85 1,633.000 25,883.05 0044 0045 3091.19 46.00 765.000 35,190.00
COMBINATION CONCRETE CLASS 47B-3500 LF 1,633.000 25,883.05 9" CONCRETE PAVEMENT, CLASS 47B-HE-3500 sy 765.000 35,190.00
CURB AND GUTTER 255.500 4,049.68 0.000 0.00
0.000 0.00 0.000 0.00
0036 0037 3016.21 33.00 2,742.000 90,486.00 0045 0046 3091.27 61.00 376.000 22,936.00
CONCRETE CLASS 47B-3000 SIDEWALKS sy 2,742.000 90,486.00 10" DOWELED CONCRETE PAVEMENT, CLASS sy 376.000 22,936.00
2,666.532 87,095.56  47B-HE-3500 405.151 24,714.22
0.000 0.00 0.000 0.00
0037 0038 3016.39 18.00 574.000 10,332.00 0046 0047 4015.00 175.00 1.000 175.00
DETECTABLE WARNING PANEL SF 574.000 10,332.00 ADJUST MANHOLE TO GRADE EACH 1.000 175.00
597.000 10,746.00 1.000 175.00
0.000 0.00 0.000 0.00
0038 0039 3016.71 32.00 9,022.000 288,704.00 0047 0048 5899.49 22.00 360.000 7,920.00
6" CONCRETE CLASS 47B-3500 BIKEWAY sy 9,022.000 288,704.00 PIPE RAILING LF 560.000 12,320.00
9,386.052 300,353.67 FENCE 48" 420.700 9,255.40
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0048 0049 5899.50 23.00 200.000 4,600.00 0057 0058 7500.44 290.00 50.000 14,500.00
PIPE RAILING LF 200.000 4,600.00 LEFT ARROW, PREFORMED PAVEMENT EACH 50.000 14,500.00

MARKING, TYPE 4 GROOVED

FENCE 54" 200.000 4,600.00 52.000 15,080.00
0.000 0.00 0.000 0.00
0049 0050 7309.90 130.00 10.000 1,300.00 0058 0059 7500.70 290.00 14.000 4,060.00
REMOVE AND REINSTALL EACH 10.000 1,300.00 RIGHT ARROW, PREFORMED PAVEMENT EACH 14.000 4,060.00
sen 0.000 0.00 MARKING, TYPE 4 GROOVED 14.000 4,060.00
0.000 0.00 0.000 0.00
0050 0051 7321.00 17.00 700.000 11,900.00 0059 0060 7502.14 290  11,175.000 32,407.50
TYPE A SIGN SF 700.000 11,900.00 4" WHITE PREFORMED PAVEMENT MARKING, LF 11,175.000 32,407.50
553.374 9,407.36  1YPE4, GROOVED 10,013.000 29,037.70
30.500 518.50 0.000 0.00
0051 0052 7333.00 204.00 106.000 21,624.00 0060 0061 7503.14 2.80  14,642.000 40,997.60
SIGN POST EACH 106.000 21,624.00 4" YELLOW PREFORMED PAVEMENT LF 14,642.000 40,997.60
43.000 8,772.00 MARKING, TYPE 4, GROOVED 13,014.000 36,439.20
4.000 816.00 0.000 0.00
0052 0053 7336.04 50.00 30.000 1,500.00 0061 0062 7506.14 6.00 967.000 5,802.00
4" X 6" WOOD SIGN SUPPORT LF 30.000 1,500.00 8" WHITE PREFORMED PAVEMENT MARKING, LF 967.000 5,802.00
30.000 1,500.00 TYPE4, GROOVED 260.000 1,560.00
0.000 0.00 0.000 0.00
0053 0054 7495.04 2.00 229.000 458.00 0062 0063 7508.14 9.20 152.000 1,398.40
4" WHITE PERMANENT PAVEMENT MARKING LF 229.000 458.00 12" WHITE PREFORMED PAVEMENT MARKING, LF 152.000 1,398.40
PAINT 0.000 000 TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0054 0055 7495.12 3.85 313.000 1,205.05 0063 0064 7512.14 17.75 1,840.000 32,660.00
12" WHITE PERMANENT PAVEMENT MARKING LF 313.000 1,205.05 24" WHITE PREFORMED PAVEMENT MARKING, LF 1,840.000 32,660.00
PAINT 0.000 0.00 TYPE4, GROOVED 1,552.000 27,548.00
0.000 0.00 0.000 0.00
0055 0056 7500.41 310.00 17.000 5270.00 0064 0065 7513.14 18.00 281.000 5,058.00
ONLY, PREFORMED PAVEMENT MARKING, EACH 17.000 5270.00 24" YELLOW PREFORMED PAVEMENT LF 281.000 5,058.00
TYPE 4, GROOVED 15.000 465000 MARKING, TYPE 4 GROOVED 253500 4,563.00
0.000 0.00 0.000 0.00
0056 0057 7500.43 290.00 5.000 1,450.00 0065 0066 9009.75 35.00 4,115.000 144,025.00
ARROW, PREFORMED PAVEMENT MARKING, EACH 5.000 1,450.00 TEMPORARY SURFACING % 4,115.000 144,025.00
TYPE 4 GROOVED 5.000 145000 4,174.717 146,115.10
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0067 9034.00 2.40 2,236.000 5,366.40 0073 0074 1119.00 320.00 17.000 5,440.00
PREPARATION OF INTERSECTIONS AND 5\% 2,236.000 5,366.40 REMOVE INLET EACH 17.000 5,440.00
DRIVEWAYS 2,556.929 6,136.64 13.000 4,160.00
0.000 0.00 0.000 0.00
0067 0068 9111.00 31.50 238.000 7,497.00 0074 0075 4002.00 1.20 750.000 900.00
WATER MGAL 238.000 7,497.00 CAST IRON COVER AND FRAME LB 750.000 900.00
0.000 0.00 750.000 900.00
0.000 0.00 0.000 0.00
0068 0069 9170.00 256.00 189.152 48,422.91 0075 0076 4004.50 1.70 1,815.000 3,085.50
EARTH SHOULDER CONSTRUCTION STA 189.152 48,422.91 CAST IRON GRATE AND FRAME LB 1,815.000 3,085.50
189.152 48,422.91 1,815.000 3,085.50
0.000 0.00 0.000 0.00
0069 0070 9173.20 1.90 63,092.000 119,874.80 0076 0077 4004.80 2.30 690.000 1,587.00
SUBGRADE PREPARATION sy 63,092.000 119,874.80 STRUCTURAL STEEL FOR FACE ARMOR LB 690.000 1,587.00
63,112.036 119,912.84 1,290.000 2,967.00
0.000 0.00 0.000 0.00
0070 0071 9188.01 2.85 5,989.000 17,068.65 0077 0078 4011.76 2,600.00 35.000 91,000.00
BITUMINOUS SURFACE COURSE 5% 5,989.000 17,068.65  INLET EACH 35.000 91,000.00
5,989.000 17,068.65 L o 34.000 88,400.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 3,798,111.56 0078 0079 4011.77 2,755.00 11.000 30,305.00
Current 3732,100.06 NLET EACH 11.000 30,305.00
In place 3,662,667.60  TypE || 11.000 30,305.00
This Estimate 1,334.50 0.000 0.00
GROUP 4 CULVERTS 0079 0080 4011.78 2,200.00 4.000 8,800.00
0071 0072 0030.40 59,200.00 1.000 59,200.00 INLET EACH 4.000 8,800.00
MOBILIZATION LS 1.000 59,200.00  1ypE |y 4.000 8,800.00
1.000 59,200.00 0.000 0.00
0.000 0.00 0080 0081 4015.50 1,215.00 4.000 4,860.00
0072 0073 1117.00 480.00 1.000 480.00 RECONSTRUCT MANHOLE EACH 4.000 4,860.00
REMOVE MANHOLE EACH 1.000 480.00 4.000 4,860.00
2.000 960.00 0.000 0.00
0.000 0.00 0081 0082 4015.75 505.00 100.100 50,550.50
MANHOLE VFT 100.100 50,550.50
54 102.800 51,914.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0082 0083 4015.76 457.00 7.700 3,518.90 0091 0092 4101.04 395.00 317.200 125,294.00
MANHOLE VFT 7.700 3,518.90 CLASS 47B-4000 CONCRETE FOR BOX cYy 317.200 125,294.00
50" 7.700 3,518.90 CULVERT 326.940 129,141.30
0.000 0.00 0.000 0.00
0083 0084 4015.77 583.00 6.700 3,906.10 0092 0093 4105.59 96.00 30.230 2,902.08
MANHOLE VFT 6.700 3,906.10 CLASS 47B-3000 CONCRETE FOR INLET AND cy 30.230 2,902.08
- 6.700 3,006.10 JUNCTION BOX 30.541 2,931.94
0.000 0.00 0.000 0.00
0084 0085 4018.00 791.00 3.000 2,373.00 0093 0094 4130.06 1,345.00 0.180 242.10
TAPPING EXISTING STRUCTURE EACH 3.000 2,373.00 CLASS 47B-3000 CONCRETE FOR PIPE cy 0.180 242.10
4.000 3,164.00 CULVERTPLUG 0.230 309.35
0.000 0.00 0.000 0.00
0085 0086 4035.00 71.00 15.000 1,065.00 0094 0095 4151.00 1.15  39,421.000 45,334.15
REMOVE FLARED-END SECTION EACH 15.000 1,065.00 REINFORCING STEEL FOR BOX CULVERT LB 39,421.000 45,334.15
15.000 1,065.00 40,619.190 46,712.07
0.000 0.00 0.000 0.00
0086 0087 4043.50 9.65 2,346.000 22,638.90 0095 0096 4155.50 2.00 1,905.000 3,810.00
REMOVE SEWER PIPE LF 2,346.000 22,638.90 REINFORCING STEEL FOR INLET AND LB 1,905.000 3,810.00
2,068.000 19,956.21 JUNCTION BOX 1,915.500 3,831.00
0.000 0.00 0.000 0.00
0087 0088 4044.00 2,200.00 1.000 2,200.00 0096 0097 4230.36 650.00 1.000 650.00
PREPARATION OF STRUCTURE EACH 1.000 2,200.00 BAR GRATE FOR 36" CONCRETE FLARED-END EACH 1.000 650.00

SECTION

AT STA. 147478 1.000 2,200.00 1.000 650.00
0.000 0.00 0.000 0.00
0088 0089 4045.00 19,500.00 1.000 19,500.00 0097 0098 4310.30 500.00 4.000 2,000.00
REMOVE STRUCTURE EACH 1.000 19,500.00 30" FLARED-END SECTION EACH 4.000 2,000.00
AT STA. 113466.70 1.000 19,500.00 4.000 2,000.00
0.000 0.00 0.000 0.00
0089 0090 4050.01 10.00 654.000 6,540.00 0098 0099 4460.15 275.00 1.000 275.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 654.000 6,540.00 15" CONCRETE FLARED-END SECTION EACH 1.000 275.00
CULVERTS, AND HEADWALLS 654.000 6,540.00 1.000 275.00
0.000 0.00 0.000 0.00
0090 0091 4051.01 13.00 2,517.000 32,721.00 0099 0100 4460.18 300.00 1.000 300.00
EXCAVATION FOR BOX CULVERTS cy 2,517.000 32,721.00 18" CONCRETE FLARED-END SECTION EACH 1.000 300.00
2,517.000 32,721.00 1.000 300.00
0.000 0.00 0.000 0.00
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Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0101 4460.24 410.00 2.000 820.00 0109 0110 P702.30 75.00 54.000 4,050.00
24" CONCRETE FLARED-END SECTION EACH 2.000 820.00 30" STORM SEWER PIPE, TYPE 1 LF 54.000 4,050.00
2.000 820.00 54.000 4,050.00
0.000 0.00 0.000 0.00
0101 0102 4460.36 750.00 1.000 750.00 0110 0111 P702.36 66.00 333.000 21,978.00
36" CONCRETE FLARED-END SECTION EACH 1.000 750.00 36" STORM SEWER PIPE, TYPE 1 LF 333.000 21,978.00
1.000 750.00 332.200 21,925.20
0.000 0.00 0.000 0.00
0102 0103 4900.25 136.00 72.000 9,792.00 4001 4001 4043.50 22.75 0.000 0.00
CURB INLET SEDIMENT FILTER EACH 72.000 9,792.00 REMOVE SEWER PIPE LF 63.000 1,433.25
35.000 4,760.00 . 63.000 1,433.25
42" pipe removal
0.000 0.00 0.000 0.00
0103 0104 8010.03 73.00 156.000 11,388.00 4009 4009 4035.90 355.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 156.000 11,388.00 REMOVE AND REINSTALL FLARED-END EACH 1.000 355.00
178.000 12,994.00 SECTION 1.000 355.00
0.000 0.00 0.000 0.00
0104 0105 P200.30 55.00 206.000 11,330.00 GROUP 4 CULVERTS Contracted 800,961.03
30" CULVERT PIPE, TYPE2OR 5 LF 206.000 11,330.00 Current 802,749.28
206.000 11,330.00 In place 807,684.52
0.000 0.00 This Estimate 0.00
0105 0106 P702.15 39.00 1,298.000 50,622.00 GROUP 4A WATER MAIN
15" STORM SEWER PIPE, TYPE 1 LF 1,298.000 50,622.00 0111 0112 0030.40 18,455.00 1.000 18,455.00
1,349.000 52,611.00 MOBILIZATION LS 1.000 18,455.00
0.000 0.00 1.000 18,455.00
0106 0107 P702.18 24.90 5,022.000 125,047.80 0.000 0.00
18" STORM SEWER PIPE, TYPE 1 LF 5,022.000 125,047.80 0112 0113 4042.65 4,900.00 1.000 4,900.00
5,180.550 128,995.70 RECONSTRUCT WATER SERVICE EACH 1.000 4,900.00
0.000 0.00 1.000 4,900.00
0107 0108 P702.21 53.00 85.000 4,505.00 0.000 0.00
21" STORM SEWER PIPE, TYPE 1 LF 85.000 4,505.00 0113 0114 W175.01 370.00 1.000 370.00
79.000 4,187.00 1" CORPORATION STOP EACH 1.000 370.00
0.000 0.00 0.000 0.00
0108 0109 P702.24 40.00 730.000 29,200.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1 LF 730.000 29,200.00
730.000 29,200.00
0.000 0.00
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0114 0115 W176.01 25.00 70.000 1,750.00 0123 0124 W205.12 83.00 555.000 46,065.00
1" COPPER WATER SERVICE LF 70.000 1,750.00 12" WATER MAIN PIPE LF 555.000 46,065.00
77.000 1,925.00 555.000 46,065.00
0.000 0.00 0.000 0.00
0115 0116 W180.00 265.00 35.000 9,275.00 0124 0125 W205.16 415.00 145.000 60,175.00
CONCRETE CLASS 47B-3500 FOR BLOCKS AND CY 35.000 9,275.00 16" WATER MAIN PIPE LF 145.000 60,175.00
ANCHORAGES 0.000 0.00 145.000 60,175.00
0.000 0.00 0.000 0.00
0116 0117 W180.10 36.00 175.000 6,300.00 0125 0126 W219.66 1,665.00 1.000 1,665.00
REINFORCING STEEL FOR BLOCKS AND LB 175.000 6,300.00 6" GATE VALVE AND BOX EACH 1.000 1,665.00
ANCHORAGES 0.000 0.00 1.000 1,665.00
0.000 0.00 0.000 0.00
0117 0118 W200.46 79.00 15.000 1,185.00 0126 0127 W219.70 2,600.00 4.000 10,400.00
6" RETAINER GLAND EACH 15.000 1,185.00 10" GATE VALVE AND BOX EACH 4.000 10,400.00
17.000 1,343.00 4.000 10,400.00
0.000 0.00 0.000 0.00
0118 0119 W200.49 119.00 26.000 3,094.00 0127 0128 W219.72 3,000.00 3.000 9,000.00
10" RETAINER GLAND EACH 26.000 3,094.00 12" GATE VALVE AND BOX EACH 3.000 9,000.00
29.000 3,451.00 3.000 9,000.00
0.000 0.00 0.000 0.00
0119 0120 W200.52 152.00 26.000 3,952.00 0128 0129 W221.65 5,100.00 2.000 10,200.00
12" RETAINER GLAND EACH 26.000 3,952.00 16" BUTTERFLY VALVE EACH 2.000 10,200.00
21.000 3,192.00 2.000 10,200.00
0.000 0.00 0.000 0.00
0120 0121 W200.56 265.00 18.000 4,770.00 0129 0130 W222.00 4,800.00 5.000 24,000.00
16" RETAINER GLAND EACH 18.000 4,770.00 FIRE HYDRANT EACH 5.000 24,000.00
18.000 4,770.00 4.000 19,200.00
0.000 0.00 0.000 0.00
0121 0122 W205.06 43.00 165.000 7,095.00 0130 0131 W222.89 3,400.00 1.000 3,400.00
6" WATER MAIN PIPE LF 165.000 7,095.00 RECONSTRUCT FIRE HYDRANT EACH 1.000 3,400.00
113.000 4,859.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0123 W205.10 73.50 430.000 31,605.00 0131 0132 W300.24 350.00 20.000 7,000.00
10" WATER MAIN PIPE LF 430.000 31,605.00 24" CASING LF 20.000 7,000.00
430.000 31,605.00 20.000 7,000.00
0.000 0.00 0.000 0.00
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0132 0133 W355.06 340.00 1.000 340.00 0141 0142 W357.20 450.00 2.000 900.00
6" SLEEVE EACH 1.000 340.00 6"- 90 DEGREE BEND EACH 2.000 900.00
1.000 340.00 1.000 450.00
0.000 0.00 0.000 0.00
0133 0134 W355.10 666.00 2.000 1,332.00 0142 0143 W357.54 940.00 4.000 3,760.00
10" SLEEVE EACH 2.000 1,332.00 12"-22 1/2 DEGREE BEND EACH 4.000 3,760.00
2.000 1,332.00 4.000 3,760.00
0.000 0.00 0.000 0.00
0134 0135 W355.12 918.00 2.000 1,836.00 0143 0144 W357.56 1,830.00 4.000 7,320.00
12" SLEEVE EACH 2.000 1,836.00 16" - 45 DEGREE BEND, M.J. EACH 4.000 7,320.00
2.000 1,836.00 4.000 7,320.00
0.000 0.00 0.000 0.00
0135 0136 W355.16 1,430.00 2.000 2,860.00 0144 0145 W357.60 832.00 4.000 3,328.00
16" SLEEVE EACH 2.000 2,860.00 10" - 22 1/2 DEGREE BEND EACH 4.000 3,328.00
2.000 2,860.00 4.000 3,328.00
0.000 0.00 0.000 0.00
0136 0137 W356.18 800.00 2.000 1,600.00 0145 0146 W600.21 4,555.00 2.000 9,110.00
10" X 6" TEE EACH 2.000 1,600.00 ADJUST FIRE HYDRANT TO GRADE EACH 2.000 9,110.00
3.000 2,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0138 W356.19 900.00 2.000 1,800.00 0146 0147 W600.24 1,500.00 12.000 18,000.00
12" X 6" TEE EACH 2.000 1,800.00 ADJUST WATER VALVE BOX AND COVER TO EACH 12.000 18,000.00
1.000 900.00 GRADE 2.000 3,000.00
0.000 0.00 0.000 0.00
0138 0139 W356.25 1,465.00 1.000 1,465.00 0147 0148 W750.10 755.00 3.000 2,265.00
16" X 6" TEE EACH 1.000 1,465.00 REMOVE FIRE HYDRANT EACH 3.000 2,265.00
0.000 0.00 2.000 1,510.00
0.000 0.00 0.000 0.00
0139 0140 W356.39 1,111.00 2.000 2,222.00 0148 0149 W800.06 875.00 7.000 6,125.00
12" X 10" TEE EACH 2.000 2,222.00 REMOVE GATE VALVE EACH 7.000 6,125.00
5.000 5,555.00 6.000 5,250.00
0.000 0.00 0.000 0.00
0140 0141 W357.16 450.00 1.000 450.00
6"- 45 DEGREE BEND EACH 1.000 450.00
0.000 0.00

0.000 0.00
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0149 0150 W800.21 18.00 1,147.000 20,646.00 4012 4012 L001.02 3,150.00 0.000 0.00
REMOVE WATER MAIN PIPE LF 1,147.000 20,646.00 SEEDING, TYPEB ACRE 1.000 3,150.00
984.700 17,724.60 Super Turf Il Mix 1.000 3,150.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN Contracted 350,015.00 GROUP 5 SEEDING Contracted 17,177.00
Current 350,015.00 Current 28,919.48
In place 295,770.60 In place 24,397.57
This Estimate 0.00 This Estimate 0.00
GROUP 5 SEEDING GROUP 8B ELECTRICAL
0150 0151 0030.50 1,222.00 1.000 1,222.00 0154 0155 0003.74 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 1,222.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 25,000.00
1.000 1,222.00 N-370/ S. 84TH STREET 1.000 25,000.00
0.000 0.00 0.000 0.00
0151 0152 L001.02 850.00 13.500 11,475.00 0155 0156 0003.75 11,100.00 1.000 11,100.00
SEEDING, TYPE B ACRE 13.500 11,475.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,100.00
11.157 9,483.45 S 84TH / CEDARDALE RD. 1.000 11,100.00
0.000 0.00 0.000 0.00
0152 0153 L001.03 2,500.00 0.010 25.00 0156 0157 0214 0030.80 2,500.00 1.000 2,500.00
SEEDING, TYPE C ACRE 0.010 25.00 MOBILIZATION LS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0153 0154 L032.75 165.00 27.000 4,455.00 0157 0158 7314.11 3,797.00 5.000 18,985.00
MULCH TON 27.000 4,455.00 LED BLANK OUT SIGN EACH 5.000 18,985.00
11.816 1,949.64 5.000 18,985.00
0.000 0.00 0.000 0.00
4011 4011 L010.00 6.12 0.000 0.00 0158 0159 7320.45 433.00 20.000 8,660.00
SODDING SY 1,404.000 8,592.48 STREET NAME SIGN SF 20.000 8,660.00
Sodding in median between Cedardale and Hwy 1,404.000 8,592.48 0.000 0.00
370 0.000 0.00 0.000 0.00
0159 0160 A001.12 405.00 9.000 3,645.00
PULL BOX, TYPE PB-5 EACH 9.000 3,645.00
0.000 0.00
0.000 0.00
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Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0160 0161 A001.16 524.00 24.000 12,576.00 0169 0170 A004.28 1,167.00 5.000 5,835.00
PULL BOX, TYPE PB-6 EACH 24.000 12,576.00 TRAFFIC SIGNAL, TYPE TS-1RR EACH 5.000 5,835.00
24.000 12,576.00 5.000 5,835.00
0.000 0.00 0.000 0.00
0161 0162 0215 A001.21 1,887.00 22.000 41,514.00 0170 0171 A004.50 965.00 2.000 1,930.00
PULL BOX, TYPE PB-10 EACH 22.000 41,514.00 TRAFFIC SIGNAL EACH 2.000 1,930.00
22.000 41,514.00 TYPE EYA-H 2.000 1,930.00
0.000 0.00 0.000 0.00
0162 0163 A002.30 6,381.00 1.000 6,381.00 0171 0172 A005.28 19,450.00 1.000 19,450.00
VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 6,381.00 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 19,450.00
84TH & GOLD COAST ROAD 1.000 6,381.00 1.000 19,450.00
0.000 0.00 0.000 0.00
0163 0164 A002.31 6,381.00 1.000 6,381.00 0172 0173 A005.29 13,800.00 1.000 13,800.00
VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 6,381.00 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 13,800.00
84TH & HWY 370 1.000 6,381.00 ATC 1.000 13,800.00
0.000 0.00 0.000 0.00
0164 0165 A003.10 740.00 14.000 10,360.00 0173 0174 A006.14 568.00 22.000 12,496.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 10,360.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 22.000 12,496.00
14.000 10,360.00 22.000 12,496.00
0.000 0.00 0.000 0.00
0165 0166 A003.20 625.00 3.000 1,875.00 0174 0175 A006.50 11,700.00 1.000 11,700.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 3.000 1,875.00 RADAR VEHICLE DETECTION SYSTEM LS 1.000 11,700.00
3.000 1,875.00 1.000 11,700.00
0.000 0.00 0.000 0.00
0166 0167 A004.04 1,194.00 2.000 2,388.00 0175 0176 A006.70 165.00 20.000 3,300.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 2.000 2,388.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 20.000 3,300.00
2.000 2,388.00 20.000 3,300.00
0.000 0.00 0.000 0.00
0167 0168 A004.20 740.00 7.000 5,180.00 0176 0177 A006.76 1,127.00 14.000 15,778.00
TRAFFIC SIGNAL, TYPE TS-1L EACH 7.000 5,180.00 PEDESTAL POLE, TYPE PP-4 EACH 14.000 15,778.00
7.000 5,180.00 14.000 15,778.00
0.000 0.00 0.000 0.00
0168 0169 A004.21 740.00 4.000 2,960.00 0177 0178 A006.84 1,275.00 2.000 2,550.00
TRAFFIC SIGNAL, TYPE TS-1L EACH 4.000 2,960.00 PEDESTAL POLE, TYPE PP-10 EACH 2.000 2,550.00
A 4.000 2,960.00 2.000 2,550.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0178 0179 A006.98 288.00 96.000 27,648.00 0187 0188 A013.00 12,444.00 1.000 12,444.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 96.000 27,648.00 COMBINATION MAST ARM SIGNAL & LIGHTING EACH 1.000 12,444.00
88.000 25,344.00 POLE, TYPE CMP-70-15 1.000 12,444.00
0.000 0.00 0.000 0.00
0179 0180 A007.00 345.00 14.000 4,830.00 0188 0189 A018.81 1,155.00 5.000 5,775.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 14.000 4,830.00 FOUNDATION DESIGN EACH 5.000 5,775.00
14.000 4,830.00 5.000 5,775.00
0.000 0.00 0.000 0.00
0180 0181 A007.08 902.00 3.000 2,706.00 0189 0190 A018.82 96.70 27.700 2,678.59
VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 2,706.00 CONCRETE FOR FOUNDATION cY 27.700 2,678.59
3.000 2,706.00 26.000 2,514.20
0.000 0.00 0.000 0.00
0181 0182 A008.99 2,420.00 7.000 16,940.00 0190 0191 A018.83 0.75 3,810.000 2,857.50
STREET LIGHTING UNIT, TYPE EACH 7.000 16,940.00 REINFORCING STEEL LB 3,810.000 2,857.50
SL-BT-40-12-0.25 7.000 16,940.00 2,300.920 1,725.69
0.000 0.00 0.000 0.00
0182 0183 A012.80 9,220.00 1.000 9,220.00 0191 0192 A070.10 4.65 1,846.000 8,583.90
COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,220.00 1 1/2-INCH CONDUIT IN TRENCH LF 1,846.000 8,583.90
LIGHTING POLE, TYPE CMP-55-12 1.000 9,220.00 1.856.500 8.632.73
0.000 0.00 0.000 0.00
0183 0184 A012.90 9,710.00 1.000 9,710.00 0192 0193 A070.14 4.75 1,011.000 4,802.25
COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,710.00  2-INCH CONDUIT IN TRENCH LF 1,011.000 4,802.25
LIGHTING POLE, TYPE CMP-60-12 1.000 9,710.00 897.000 4.260.75
0.000 0.00 0.000 0.00
0184 0185 A012.95 9,950.00 1.000 9,950.00 0193 0194 0216 A070.18 5.80 9,256.000 53,684.80
COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,950.00  3-INCH CONDUIT IN TRENCH LF 9,256.000 53,684.80
LIGHTING POLE, TYPE CMP-65-12 1.000 9,950.00 8,535.000 49,503.00
0.000 0.00 0.000 0.00
0185 0186 A012.97 13,761.00 3.000 41,283.00 0194 0195 A070.22 9.18 4,664.000 42,815.52
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 3.000 41,283.00 4-INCH CONDUIT IN TRENCH LF 4,664.000 42,815.52
POLE, TYPE CMP-75-15 3.000 41,283.00 4,055.000 37,224.90
0.000 0.00 0.000 0.00
0186 0187 A012.98 12,414.00 1.000 12,414.00 0195 0196 A074.12 10.50 288.000 3,024.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 12,414.00 1 1/2-INCH CONDUIT, JACKED LF 288.000 3,024.00
LIGHTING POLE, TYPE CMP-70-12 1.000 12.,414.00 0.000 0.00
0.000 0.00 0.000 0.00
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0196 0217 A074.18 12.80 489.000 6,259.20 0205 0205 A079.50 1.00 1,088.000 1,088.00
3-INCH CONDUIT, JACKED LF 489.000 6,259.20 GROUNDING CONDUCTOR LF 1,088.000 1,088.00
353.000 4,518.40 1,088.000 1,088.00
0.000 0.00 0.000 0.00
0197 0197 A074.20 15.00 427.000 6,405.00 0206 0206 A079.55 1.20 106.000 127.20
4-INCH CONDUIT, JACKED LF 427.000 6,405.00 SERVICE CABLE LF 106.000 127.20
444.000 6,660.00 0.000 0.00
0.000 0.00 0.000 0.00
0198 0198 A077.13 1.60 1,402.000 2,243.20 0207 0207 A080.22 1.25 2,134.000 2,667.50
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,402.000 2,243.20 STREET LIGHTING CABLE, NO. 6 BARE LF 2,134.000 2,667.50
1,402.000 2,243.20 2,001.500 2,501.88
0.000 0.00 0.000 0.00
0199 0199 A077.15 1.90 294.000 558.60 0208 0208 A080.24 1.25 4,268.000 5,335.00
5/C #14 AWG TRAFFIC SIGNAL CABLE LF 294.000 558.60 STREET LIGHTING CABLE, NO. 6 USE LF 4,268.000 5,335.00
0.000 0.00 4,003.000 5,003.75
0.000 0.00 0.000 0.00
0200 0200 AQ077.17 1.60 1,429.000 2,286.40 0209 0209 A081.00 1.90 1,458.000 2,770.20
7/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,429.000 2,286.40 6 PAIR COMMUNICATION CABLE LF 1,458.000 2,770.20
1,429.000 2,286.40 7,945.000 15,095.50
0.000 0.00 6,487.000 12,325.30
0201 0201 A077.26 4.00 1,402.000 5,608.00 0210 0210 Al110.75 8,860.00 2.000 17,720.00
16/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,402.000 5,608.00 UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 17,720.00
1,401.000 5,604.00 2.000 17,720.00
0.000 0.00 0.000 0.00
0202 0202 A079.01 1.15 12,329.000 14,178.35 0211 0211 A600.00 355.00 8.000 2,840.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,329.000 14,178.35 REMOVE LIGHTING UNIT EACH 8.000 2,840.00
10,942.000 12,583.30 8.000 2,840.00
0.000 0.00 0.000 0.00
0203 0203 A079.15 5.75 2,996.000 17,227.00 0212 0212 A610.00 3,755.00 1.000 3,755.00
FIBER OPTIC CABLE LF 2,996.000 17,227.00 REMOVE TRAFFIC SIGNAL EACH 1.000 3,755.00
24 STRAND SINGLE MODE 2,998.000 17,238.50 1.000 3,755.00
0.000 0.00 0.000 0.00
0204 0204 A079.22 1.30 2,851.000 3,706.30 0213 0213 A780.16 9,955.00 1.000 9,955.00
TRACER WIRE LF 2,851.000 3,706.30 TEMPORARY LIGHTING SYSTEM EACH 1.000 9,955.00
2,996.000 3,894.80 1.000 9,955.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 A002.33 2,341.50 0.000 0.00 GROUP 10 GENERAL ITEMS
PREEMPTION CONTROL SYSTEM EACH 1.000 2,341.50 0214 0218 0001.08 0.50 29,090.000 14,545.00
. . 1.000 2,341.50
Temporary emergency preemption device system BARRICADE, TYPE II BDAY 29,090.000 14,545.00
at Hwy 370 0.000 0.00 66,998.000 33,499.00
4003 4003 7315.90 1,548.75 0.000 0.00 0.000 0.00
INSTALL OVERHEAD SIGNS LS 1.000 1,548.75 0215 0219 0001.10 1.50 16,760.000 25,140.00
Install two No Right Turn llluminated signs 1.000 1,548.75  BARRICADE, TYPE Il BDAY 16,760.000 25,140.00
0.000 0.00 29,897.000 44,845.50
4006 4006 0030.80 2,200.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 2,200.00 0216 0220 0001.75 2.10 210.000 441.00
NEW MOBILIZATION 1.000 2,200.00 TEMPORARY SIGN DAY EACH 210.000 441.00
0.000 0.00 171.000 359.10
4007 4007 0030.80 300.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 300.00 0217 0221 0001.90 0.25  63,072.000 15,768.00
NEW MOBILIZATION 1.000 300.00 SIGN DAY EACH 63,072.000 15,768.00
0.000 0.00 33,728.000 8,432.00
4008 4008 A006.54 21,979.44 0.000 0.00 0.000 0.00
RADAR VEHICLE DETECTION SYSTEM LS 1.000 21,979.44 0218 0222 0001.99 0.50 9,460.000 4,730.00
AT INTERSECTION OF CEDARDALE ROAD AND 1.000 21,979.44 CONTRACTOR FURNISHED SIGN DAY EACH 9,460.000 4,730.00
84TH STREET 0.000 0.00 14,224.000 7,112.00
4010 4010 A006.53 30,404.59 0.000 0.00 0.000 0.00
RADAR VEHICLE DETECTION SYSTEM LS 1.000 30,404.59 0219 0223 0002.28 0.40 15,599.000 6,239.60
Intersection of Highway 370 and 84th Street 1.000 30,404.59 TEMPORARY PAVEMENT MARKING REMOVAL LF 15,599.000 6,239.60
0.000 0.00 12,901.000 5,160.40
4014 4014 A001.20 3,379.85 0.000 0.00 0.000 0.00
PULL BOX, TYPE PB-8 EACH 3.000 10,139.55 0220 0224 0002.30 0.50 2,782.000 1,391.00
3.000 10,139.55 PAVEMENT MARKING REMOVAL ) )
Replace PB-6 with PB-8 LF 2,782.000 1,391.00
3.000 10,139.55 2,928.000 1,464.00
GROUP 8B ELECTRICAL Contracted 622,440.51 0.000 0.00
Current 688,854.34 0221 0225 0002.32 1.80 177.000 318.60
In place 667,917.83 PAVEMENT MARKING REMOVAL SF 177.000 318.60
This Estimate 22,464.85 0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0222 0226 0002.44 0.20 24,369.000 4,873.80 0231 0235 9110.27 98.00 80.000 7,840.00
TEMPORARY PAVEMENT MARKING, TYPE LF 24,369.000 4,873.80 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 80.000 7,840.00
PAINT 53,675.000 10,735.00 EXCAVATOR, FULLY OPERATED 18.500 1,813.00
0.000 0.00 0.000 0.00
0223 0227 0002.97 10.30 530.000 5,459.00 0232 0236 L022.75 2.60 2,000.000 5,200.00
FLASHING ARROW PANEL DAY 530.000 5,459.00 TEMPORARY SILT CHECK LF 2,000.000 5,200.00
332.000 3,419.60 0.000 0.00
0.000 0.00 0.000 0.00
0224 0228 0003.06 67.00 56.000 3,752.00 0233 0237 L022.90 2.40 3,000.000 7,200.00
CHANGEABLE MESSAGE SIGN DAY 56.000 3,752.00 TEMPORARY SILT FENCE LF 3,000.000 7,200.00
78.000 5,226.00 1,964.500 4,714.80
0.000 0.00 0.000 0.00
0225 0229 0003.10 335.00 120.000 40,200.00 0234 0238 L032.70 206.00 4.000 824.00
FLAGGING DAY 120.000 40,200.00 TEMPORARY MULCH TON 4.000 824.00
8.000 2,680.00 0.000 0.00
0.000 0.00 0.000 0.00
0226 0230 0020.00 0.80 3,000.000 2,400.00 GROUP 10 GENERAL ITEMS Contracted 163,862.00
TRAINING HOUR 3,000.000 2,400.00 Current 163.862.00
1,575.750 1,260.60 In place 135,097.00
0.000 0.00 This Estimate 0.00
0227 0231 0030.00 500.00 1.000 500.00 Totals for contract Contracted 6,497,212.62
MOBILIZATION LS 1.000 500.00 Current 6,546,663.48
1.000 500.00 In place 6,333,569.98
0.000 0.00 This Estimate 23,799.35
0228 0232 9110.01 75.00 80.000 6,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 6,000.00
0.000 0.00
0.000 0.00
0229 0233 9110.03 70.00 80.000 5,600.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,600.00
0.000 0.00
0.000 0.00
0230 0234 9110.07 68.00 80.000 5,440.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 5,440.00
57.000 3,876.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 22290 000

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22290 000

Prpsl Line Nbr 0043 Proj Line Nbr Prpsl Line Nbr 0043 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 33,289.32 95,873.24 J15963 0025  S.P. Adjustment -1,059.187 -3,050.46 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0010 S.P. Adjustment -6,384.17 -18,386.41 J15963 0026 S.P. Adjustment -1,054.918 -3,038.16 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0011 S.P. Initial Payment 6,835.51 19,686.27 J15963 0027 S.P. Adjustment -61.923 -178.34 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0011 S.P. Adjustment -690.03 -1,987.29 J15963 0028 S.P. Adjustment -500.21 -1,440.60 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0012  S.P.Adjustment -754.81 -2,173.85 J15963 0029  S.P. Adjustment -799.005 -2,301.13 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0013 S.P. Adjustment -2,288.687 -6,591.42 J15963 0030 S.P. Adjustment -3,767.199 -10,849.53 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0014  S.P. Adjustment -232.88 -670.69 J15963 0031  S.P.Adjustment -4,789.147 -13,792.75 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0015  S.P. Adjustment -434.34 -1,250.90 J15963 0031  S.P.Adjustment -1,641.174 -4,726.58 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0016  S.P. Adjustment -1,806.28 -5,202.09 J15963 0032  S.P. Adjustment -1,605.692 -4,624.39 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0017  S.P.Adjustment -5,838.742 -16,815.58 J15963 0033  S.P.Adjustment -2,747.343 -7,912.35 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0018  S.P. Adjustment -781.578 -2,250.94 J15963 0034  S.P. Adjustment -841.301 -2,422.95 J15963
Dowel Baskets for 9" Concrete Dowel Baskets for 9" Concrete
0019  S.P. Adjustment -261.391 -752.81 J15963 Total for stockpile nbr 1: 0.00 $0.00
Dowel Baskets for 9" Concrete Total for proposal line nbr 0043: 0.00 $0.00
0024  S.P. Adjustment -1,784.823 -5,140.29 J15963 Total for item code 3075.46: 0.00 $0.00

Dowel Baskets for 9" Concrete
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3091.27 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-HE-3500 \ 5899.49 \PIPE RAILING
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0045 Proj Line Nbr Prpsl Line Nbr 0047 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 376.11 2,437.19 J15963 0036  S.P. Adjustment -360.00 -2,232.36 595525026
Dowel Bars For 10" Concrete 48" Pipe Rail Stored Materials
0011  S.P. Initial Payment 227.78 1,476.01 J15963 Total for stockpile nbr 1: 0.00 $0.00
Dowel Bars For 10" Concrete Total for proposal line nbr 0047: 0.00 $0.00
0034  S.P.Adjustment -248.436 -1,609.86 J15963 Total for item code 5899.49: 0.00 $0.00
Dowel Bars For 10" Concrete \Item cd Hltem Desc ‘
0035 S.P. Adjustment -127.674 -827.33 J15963 5899 50 PIPE RAILING
Dowel Bars For 10" Concrete Project 22290 000
0035 S.P. Adjustment -27.901 -180.80 J15963
Dowel Bars For 10" Concrete Prpsl Line Nbr 0048 Proj Line Nbr
0036 S.P. Closure -199.879 -1,295.21 315963 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Bars For 10" Concrete Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P.Initial Payment 200.00 1,240.20 595525026
Total for proposal line nbr 0045: 0.00 $0.00 54" Pipe Railing Stored Materials
Total for item code 3091.27: 0.00 $0.00 0018  S.P. Adjustment -200.00 -1,240.20 595525026
\Item cd Hltem Desc ‘ 54" Pipe Railing Stored Materials
5899.49 | PIPE RAILING Total for stockpile nbr 1: 0.00 $0.00
Project 29990 000 Total for proposal line nbr 0048: 0.00 $0.00
Prpsi Line Nbr 0047 Proj Line Nbr Total for item code 5899.50: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003  S.P. Initial Payment 360.00 2,232.36 595525026

48" Pipe Rail Stored Materials
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7314.11 | |LED BLANK OUT SIGN

001.16 | PULL BOX, TYPE PB-6

Project 22290 000 Project 22290 000
Prpsl Line Nbr 0157 Proj Line Nbr Prpsl Line Nbr 0160 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 5.00 15,600.00 045423 0013  S.P. Initial Payment 24.00 4,009.44 $1041539
Newbasis FCA1730
0036  S.P.Adjustment -5.00 -15,600.00 045423 0024  S.P.Adjustment -1.00 -167.06 $1041539
Newbasis FCA1730
Total for stockpile nbr 1: 0.00 $0.00 0025  S.P. Adjustment -1.00 -167.06 51041539
Total for proposal line nbr 0157: 0.00 $0.00 Newbasis FCA1730
Total for item code 7314.11: 0.00 $0.00 0031  S.P.Adjustment -6.00 -1,002.36 51041539
\Item cd Hltem Desc ‘ Newbasis FCA1730
EOOJ_,]_Z PULL BOX, TYPE PB-5 0034 S.P. Adjustment -7.00 -1,169.42 S1041539
Project 22290 000 Newbasis FCA1730
0036  S.P.Adjustment -6.00 -1,002.36 $1041539
Prpsl Line Nbr 0159 Proj Line Nbr Newbasis FECA1730
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0039 S.P. Adjustment 3.00 501.18 S1041539
Stkpl Nbr 1 Newbasis FCA1730
0013 S.P. Initial Payment 9.00 1,143.54 S1041539 Total for stockpile nbr 1: 0.00 $0.00
Newbasis FCA 1324 Total for proposal line nbr 0160: 0.00 $0.00
0039  S.P.Closure -9.00 -1,143.54 $1041539 Total for item code A001.16: 0.00 $0.00
Newbasis FCA 1324 \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 0.00 $0.00 A001.21 PULL BOX, TYPE PB-10
Total for proposal line nbr 0159: 0.00 $0.00 Project 29290 000
Total for item code A001.12: 0.00 $0.00 Prps! Line Nbr 0161 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 15.00 14,470.65 S1041539

Newbasis FCA3660
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

001.21 | PULL BOX, TYPE PB-10

Project 22290 000

A002.30 VEHICLE PRIORITY CONTROL SYSTEM

Project 22290 000

Prpsl Line Nbr 0161 Proj Line Nbr Prpsl Line Nbr 0162 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -2.00 -1,929.42 51041539 0014  S.P. Initial Payment 1.00 5,235.00 14-185
Newbasis FCA3660
0017  S.P.Adjustment -1.00 -964.71 51041539 0034  S.P.Adjustment 1.00 -5,235.00 14-185
Newbasis FCA3660
0024  S.P. Adjustment -1.00 -964.71 51041539 Total for stockpile nbr 1: 0.00 $0.00
Newbasis FCA3660 Total for proposal line nbr 0162: 0.00 $0.00
0025  S.P.Adjustment -2.00 -1,929.42 S$1041539 Total for item code A002.30: 0.00 $0.00
Newbasis FCA3660 \Item cd Hltem Desc ‘
0027  S.P.Adjustment -1.00 -964.71 51041539 A002.31 | VEHICLE PRIORITY CONTROL SYSTEM
Newbasis FCA3660 Project 2290 000
0030  S.P. Adjustment -1.00 -964.71 S1041539
Newbasis FCA3660 Prpsl Line Nbr 0163 Proj Line Nbr
0031 S.P. Adjustment -1.00 964.71 S1041539 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Newbasis FCA3660 Stkpl Nbr 1
0036  S.P.Closure -6.00 -5,788.26 51041539 0014  S.P.Initial Payment 1.00 5,235.00 14-185
Newbasis FCA3660
Total for stockpile nbr 1: 0.00 $0.00 0036  S.P. Adjustment -1.00 -5,235.00 14-185
Total for proposal line nbr 0161: 0.00 $0.00
Total for item code A001.21: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0163: 0.00 $0.00
Total for item code A002.31: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 \TRAFFIC SIGNAL, TYPE TS-1 \ A004.04 ITRAFFIC SIGNAL, TYPE TS-1LL
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0164 Proj Line Nbr Prpsl Line Nbr 0166 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 14.00 6,566.00 14-185 0014  S.P. Initial Payment 2.00 1,638.00 14-185
0034  S.P.Adjustment -6.00 -2,814.00 14-185 0034  S.P.Adjustment -2.00 -1,638.00 14-185
0036  S.P. Adjustment -8.00 -3,752.00 14-185 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0166: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A004.04: 0.00 $0.00
Total for proposal line nbr 0164: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code A003.10: 0.00 $0.00 B004.20 TRAFFIC SIGNAL, TYPE TS-1L

\Item Cd Hltem Desc \
A003.20 TRAFFIC SIGNAL, TYPE TS-1A |

Project 22290 000

Prpsl Line Nbr 0167 Proj Line Nbr
Project 22290 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0165 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Initial Payment 2.00 3,283.00 14-185
Stkpl Nbr 1
0014  S.P. Initial Payment 3.00 1,107.00 14-185 0034  S.P. Adjustment -3.00 -1,407.00 14-185
0034  S.P.Adjustment -3.00 -1,107.00 14-185 0036  S.P. Adjustment -4.00 -1,876.00 14-185
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0165: 0.00 $0.00 Total for proposal line nbr 0167: 0.00 $0.00

Total for item code A003.20: 0.00 $0.00 Total for item code A004.20: 0.00 $0.00
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Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A004.21 =~ TRAFFIC SIGNAL, TYPE TS-1L | A004.50 = TRAFFIC SIGNAL
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0168 Proj Line Nbr Prpsl Line Nbr 0170 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 4.00 1,876.00 14-185 0014 S.P. Initial Payment 2.00 1,334.00 14-185
0034  S.P.Adjustment -2.00 -938.00 14-185 0036  S.P.Adjustment -2.00 -1,334.00 14-185
0036  S.P. Adjustment -2.00 -938.00 14-185 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0170: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A004.50: 0.00 $0.00
Total for proposal line nbr 0168: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code A004.21: 0.00 $0.00 BOOS.ZB TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070
ltem Cd | Item Desc | Project 22290 000
A004.28 | TRAFFIC SIGNAL, TYPE TS-1RR |
Prpsl Line Nbr 0171 Proj Line Nbr
Project 22290 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0169 Proj Line Nbr
Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Initial Payment 1.00 9,725.00 14-185
Stkpl Nbr 1
0014  S.P. Initial Payment 5.00 3,975.00 14-185 0036  S.P. Adjustment -1.00 -9,725.00 14-185
0034  S.P. Adjustment -1.00 -795.00 14-185 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0171: 0.00 $0.00
0036  S.P. Adjustment -4.00 -3,180.00 14-185 Total for item code A005.28: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0169: 0.00 $0.00
Total for item code A004.28: 0.00 $0.00



Nebraska Department of Roads Date: 09.12.2016

Nebraska Department of Roads

Date: 09.12.2016

Estimate Summary to Contractor Page: 23 of 32 Estimate Summary to Contractor Page: 23 of 32
Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A005.29 \TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 \ A006.50 \RADAR VEHICLE DETECTION SYSTEM
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0172 Proj Line Nbr Prpsl Line Nbr 0174 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 1.00 6,900.00 14-185 0014  S.P. Initial Payment 1.00 9,549.00 14-185
0034  S.P.Adjustment -1.00 -6,900.00 14-185 0039  S.P.Adjustment -0.75 -7,161.75 14-185
Total for stockpile nbr 1: 0.00 $0.00 0040  S.P. Adjustment -0.25 -2,387.25 14-185
Total for proposal line nbr 0172: 0.00 $0.00
Total for item code A005.29: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0174: 0.00 $0.00
A006.14 | PEDESTRIAN SIGNAL, TYPE PS-1 | Total for item code A006.50: 0.00 $0.00
Project 22290 000 ltem Cd |tem Desc |
A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB
Prpsl Line Nbr 0173 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 22290 000
Prpsl Line Nbr 0175 Proj Line Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 2200 7.018.00 14-185 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0034  S.P. Adjustment -12.00 -3,828.00 14-185 0014  S.P. Initial Payment 20.00 1,180.00 14-185
0036 S.P. Adjustment -8.00 -2,552.00 14-185 0034 S.P. Adjustment -10.00 -590.00 14-185
0043  S.P. Adjustment -2.00 -638.00 14-185 0036  S.P.Adjustment -8.00 -472.00 14-185
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0173: 0.00 $0.00

Total for item code A006.14: 0.00 $0.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB \ A006.84 \PEDESTAL POLE, TYPE PP-10
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0175 Proj Line Nbr Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0043  S.P. Adjustment -2.00 -118.00 14-185 0014  S.P.Initial Payment 2.00 796.00 14-185
Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Adjustment -2.00 -796.00 14-185
Total for proposal line nbr 0175: 0.00 $0.00
Total for item code A006.70: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0177: 0.00 $0.00
A006.76 | PEDESTAL POLE, TYPE PP-4 | Total for item code A006.84: 0.00 $0.00
Project 22290 000 ltem Cd |Item Desc |
A007.08 VEHICLE DETECTOR, TYPE TD-3
Prpsl Line Nbr 0176 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 22290 000
Prpsl Line Nbr 0180 Proj Line Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 14.00 3.766.00 14-185 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0034  S.P. Adjustment -8.00 -2,152.00 14-185 0014  S.P. Initial Payment 3.00 537.00 14-185
0036  S.P. Adjustment -6.00 -1,614.00 14-185 0040  S.P. Adjustment -3.00 -537.00 14-185
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0176: 0.00 $0.00 Total for proposal line nbr 0180: 0.00 $0.00

Total for item code A006.76: 0.00 $0.00 Total for item code A007.08: 0.00 $0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2290
Est Number: 0044

09.03.2016

Date: 09.12.2016

Page:
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Pay Period End Date:

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A008.99 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 22290 000

Prpsl Line Nbr 0181

Proj Line Nbr

A012.90 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 22290 000

Prpsl Line Nbr 0183

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 7.00 7,112.00 S5793977 0013  S.P. Initial Payment 1.00 5,116.00 S5793977
Millerbernd SL-BT-40-12 Millerbernd CMP 60-12
0036  S.P. Adjustment -7.00 -7,112.00 S5793977 0034  S.P. Adjustment -1.00 -5,116.00 S5793977
Millerbernd SL-BT-40-12 Millerbernd CMP 60-12
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0181: 0.00 $0.00 Total for proposal line nbr 0183: 0.00 $0.00
Total for item code A008.99: 0.00 $0.00 Total for item code A012.90: 0.00 $0.00

Iltem Cd |Item Desc

Iltem Cd |Item Desc

A012.80 ([COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1 |

Project 22290 000

Prpsl Line Nbr 0182

Proj Line Nbr

A012.95 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 22290 000

Prpsl Line Nbr 0184

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 5,046.00 S5793977 0013  S.P. Initial Payment 1.00 5,940.00 S5793977
Millerbernd CMP 55-12 Millerbernd CMP 65-12
0034  S.P.Adjustment -1.00 ~3.046.00 SS9 0034  S.P.Adjustment -1.00 -5,940.00 S5793977
Millerbernd CMP 55-12 Millerbernd CMP 65-12
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0182: 0.00 $0.00 Total for proposal line nbr 0184: 0.00 $0.00
Total for item code A012.80: 0.00 $0.00 Total for item code A012.95: 0.00 $0.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A012.97 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-15 \ A013.00 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-70-15
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0185 Proj Line Nbr Prpsl Line Nbr 0187 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 3.00 18,552.00 S5793977 0013 S.P. Initial Payment 1.00 6,098.00 S5793977
Millerbernd CMP 75-15 Millerbernd CMP 70-15
0035  S.P.Adjustment -1.50 -9,276.00 S5793977 0035  S.P.Adjustment -0.50 -3,049.00 $5793977
Millerbernd CMP 75-15 Millerbernd CMP 70-15
0036 S.P. Adjustment -1.50 -9,276.00 S5793977 0036 S.P.Adjustment -0.50 -3,049.00 S5793977
Millerbernd CMP 75-15 Millerbernd CMP 70-15
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0185: 0.00 $0.00 Total for proposal line nbr 0187: 0.00 $0.00
Total for item code A012.97: 0.00 $0.00 Total for item code A013.00: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A012.98 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70- \ A110.75 \UNINTERRUPTIBLE POWER SUPPLY
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0186 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 1.00 6,057.00 s5793977 0014 S.P. Initial Payment 2.00 11,624.00 14-185
Millerbernd CMP 70-12
0034  S.P. Adjustment -1.00 -6,057.00 s5793977 0034  S.P.Adjustment -1.00 -5,812.00 14-185
Millerbernd CMP 70-12
Total for stockpile nbr 1: 0.00 $0.00 0036  S.P. Adjustment -1.00 -5,812.00 14-185
Total for proposal line nbr 0186: 0.00 $0.00
Total for item code A012.98: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0210: 0.00 $0.00
Total for item code A110.75: 0.00 $0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
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Contract ID: 2290
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
09.03.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
M{200-46 6" RETAINER GLAND | Mzoo,49 10" RETAINER GLAND
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0117 Proj Line Nbr Prpsl Line Nbr 0118 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr
0014  S.P. Initial Payment 21.00 756.00 014566-00 0022  S.P.Adjustment -4.00 -232.00 014566-00
0022  S.P. Adjustment -11.00 -396.00 014566-00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0118: 0.00 $0.00
0036  S.P. Closure -10.00 -360.00 014566-00 Total for item code W200.49: 0.00 $0.00
\Item Cd Hltem Desc \
Total for stockpile nbr 1: 0.00 $0.00 MZOO.SZ 12" RETAINER GLAND
Total for proposal line nbr 0117: 0.00 $0.00 Project 29290 000
Total for item code W200.46: 0.00 $0.00 ) o
Prpsl Line Nbr 0119 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
20049 | [10° RETAINER GLAND | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 22290 000 Stkpl Nbr
0014 S.P. Initial Payment 28.00 2,156.00 014566-00
Prpsl Line Nbr 0118 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0020 S.P. Adjustment -8.00 -616.00 014566-00
Stkpl Nbr 1
0014  S.P. Initial Payment 25.00 1,450.00 014566-00 0021  S.P. Adjustment -7.00 -539.00 014566-00
0020  S.P. Adjustment -13.00 -754.00 014566-00 0022  S.P. Adjustment -6.00 -462.00 014566-00
0021  S.P. Adjustment -8.00 -464.00 014566-00 0036  S.P.Closure -7.00 -539.00 014566-00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0119: 0.00 $0.00
Total for item code W200.52: 0.00 $0.00
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Pay Period End Date:

Nebraska Department of Roads Date: 09.12.2016

Estimate Summary to Contractor Page: 28 of 32
Contract ID: 2290

Est Number: 0044

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Pay Period End Date:  09.03.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

205.10 10" WATER MAIN PIPE

205.12 12" WATER MAIN PIPE

Project 22290 000 Project 22290 000
Prpsl Line Nbr 0122 Proj Line Nbr Prpsl Line Nbr 0123 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 432.00 10,311.84 014565-00 0022 S.P. Adjustment -300.00 -9,358.50 014565-00
0020  S.P. Adjustment -78.00 -1,861.86 014565-00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0123: 0.00 $0.00
0021  S.P. Adjustment -254.90 -6,084.46 014565-00 Total for item code W205.12: 0.00 $0.00
\Item Cd Hltem Desc \
0022 S.P. Adjustment -97.10 -2,317.78 014565-00 M{219-66 6" GATE VALVE AND BOX
Project 22290 000
0036 S.P. Closure -2.00 -47.74 014565-00
Prpsl Line Nbr 0125 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0122: 0.00 $0.00 Stkpl Nbr 1
Total for item code W205.10: 0.00 $0.00 0014  S.P. Initial Payment 1.00 530.84 014566-00
\Item Cd Hltem Desc \
W205.12 | [12" WATER MAIN PIPE 0022  S.P.Adjustment -1.00 -530.84 014566-00
Project 22290 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0123 Proj Line Nbr )
Total for proposal line nbr 0125: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code W219.66: 0.00 $0.00
Stkpl Nbr 1
0014 S.P. Initial Payment 448.00 13,975.36 014565-00
0020 S.P. Adjustment -2.67 -83.29 014565-00
0021 S.P. Adjustment -145.33 -4,533.57 014565-00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0044 Pay Period End Date:  09.03.2016 Est Number: 0044 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
leg,m \10" GATE VALVE AND BOX \ Mzw,?z \12" GATE VALVE AND BOX
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0126 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 4.00 4,862.24 014566-00 0022  S.P.Adjustment -2.00 -3,112.06 014565-00
0020  S.P. Adjustment -1.00 -1,215.56 014566-00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0127: 0.00 $0.00
0021  S.P. Adjustment -2.00 -2,431.12 014566-00 Total for item code W219.72: 0.00 $0.00
\Item Cd Hltem Desc \
0022  S.P.Adjustment -1.00 -1,215.56 014566-00 W222.00 | FIRE HYDRANT
Project 22290 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0129 Proj Line Nbr
Total for proposal line nbr 0126: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code W219.70: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
M{219,72 112" GATE VALVE AND BOX | 0014  S.P. Initial Payment 4.00 2,123.36 014566-00
Project 22290 000
0022 S.P. Adjustment -3.00 -1,592.52 014566-00
Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0036 S.P. Closure -1.00 -530.84 014566-00
Stkpl Nbr 1
0014  S.P. Initial Payment 3.00 4,668.09 014565-00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0129: 0.00 $0.00
0020 S.P. Adjustment -1.00 -1,556.03 014565-00

Total for item code W222.00: 0.00 $0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
09.03.2016

Detailed breakdown of stockpiled

materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W355.06 | 6" SLEEVE | W3s5.12 | 12" SLEEVE
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0132 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 1.00 57.20 014565-00 0014  S.P.Initial Payment 2.00 297.06 014566-00
0022  S.P. Adjustment -1.00 -57.20 014565-00 0020  S.P. Adjustment -1.00 -148.53 014566-00
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -1.00 -148.53 014566-00
Total for proposal line nbr 0132: 0.00 $0.00
Total for item code W355.06: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0134: 0.00 $0.00
W355.10 | 10" SLEEVE | Total for item code W355.12: 0.00 $0.00
Project 22290 000 ltem Cd |tem Desc |
w3s6.18 | 10" X 6" TEE
Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 22290 000
Prpsl Line Nbr 0136 Proj Line Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 200 207.80 014565-00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0020  S.P. Adjustment -1.00 -103.90 014565-00 0014  S.P.Initial Payment 2.00 274.32 014566-00
0022  S.P. Adjustment -1.00 -103.90 014565-00 0020  S.P. Adjustment -1.00 -137.16 014566-00
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -1.00 -137.16 014566-00
Total for proposal line nbr 0133: 0.00 $0.00
Total for item code W355.10: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0136: 0.00 $0.00
Total for item code W356.18: 0.00 $0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
09.03.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
Ww3s6.19 12" X 6" TEE | W357.20 6"~ 90 DEGREE BEND
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0137 Proj Line Nbr Prpsl Line Nbr 0141 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 366.46 014566-00 0014  S.P.Initial Payment 2.00 124.20 014566-00
0022  S.P. Adjustment -1.00 -183.23 014566-00 0022  S.P. Adjustment -1.00 -62.10 014566-00
0036  S.P. Closure -1.00 -183.23 014566-00 0036  S.P.Closure -1.00 -62.10 014566-00
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0137: 0.00 $0.00 Total for proposal line nbr 0141: 0.00 $0.00
Total for item code W356.19: 0.00 $0.00 Total for item code W357.20: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W356.39 12" X 10" TEE | W357.54 12" - 22 1/2 DEGREE BEND
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0139 Proj Line Nbr Prpsl Line Nbr 0142 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 519.92 014566-00 0014  S.P.Initial Payment 4.00 532.24 014566-00
0020  S.P. Adjustment -2.00 -519.92 014566-00 0020  S.P. Adjustment -2.00 -266.12 014566-00
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -2.00 -266.12 014566-00
Total for proposal line nbr 0139: 0.00 $0.00
Total for item code W356.39: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0142: 0.00 $0.00
Total for item code W357.54: 0.00 $0.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0044 Pay Period End Date:

09.03.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

M{357,60 110" - 22 1/2 DEGREE BEND

Project 22290 000

Prpsl Line Nbr 0144 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 4.00 405.32 014566-00
0020  S.P. Adjustment -4.00 -405.32 014566-00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0144: 0.00 $0.00
Total for item code W357.60: 0.00 $0.00

Total remaining for contract:

$0.00



